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Hunterdon County Department of Roads, Bridges and Engineering 
Report to the Board of Chosen Freeholders 

Tuesday, September 15, 2009 
 
ROADWAYS: 

 
County Route 513:  Race Street to Frontage Road: 

 Preliminary design will be forwarded to Franklin and Union Townships for comment. 
 Milligan Farms to construct planned improvement along their frontage. 
 Field work has been completed and is being compiled, 90% complete. 
 Project on hold. 

 
County Route 523, Raritan and Readington Township: 

 Mill, resurface and storm drainage. 
 Funding for project will come from N.J.D.O.T. Trustfund. 
 Location:  from Lipton Tea Railroad Bridge to a point north of County Route 629. 
 Utility meeting held July 22, 2009. 
 Plans and specifications sent to N.J.D.O.T. 
 The Contractor is Topline Construction. 
 Preconstruction meeting scheduled for September 16, 2009. 
 

County Route 579 Ringoes: 
 Project was well received by officials and residents. 
 East Amwell Township has selected alignment for sidewalks and replacement of existing sidewalk 

between the legs of Iron Horse Road. It appears that would support their use.  Estimate of sidewalk 
cost was provided to East Amwell.  Grant to be applied for in 2009. 

 Final alignment of sidewalk along County Route 602 has been determined. 
 Culvert E-163 needs to be reconstructed.  Field work is completed.  N.J.D.E.P. application made for 

permit.  
 
Retaining Walls on County Route 579 in Pittstown and County Route 523 in Whitehouse: 

 Historic Preservation Office has granted authorization with conditions. 
 Construction to commence on July 20, 2009 (signing was installed on July 7, 2009). 
 Installation of stone veneer is under construction, 60% complete.  
 Access drive is 60% complete. 
 Storm drainage is under construction. 

   
County Route 619, Seventh Street to Alexandria Township Limit: 

 Preliminary plan is 50% complete.  Information concerning project was received from Frenchtown 
Borough.  Comments will be reviewed and plans modified to accommodate comments where possible.  
Frenchtown Borough has given preliminary approval of plan.  A Public Information meeting was held 
April 8, 2009 and project was well received.  A letter of support from Frenchtown Borough was 
received. 

 H.P.O. application needs to be completed and submitted.  
 Project will be coordinated with improvements for 12th Street. 

 
County Route 635: 
  Hampton Borough has formed a local Planning Group to review treatment of Traffic Calming. 
  N.J.D.O.T. agreed on a two-way stop for New Street and Skillman Street.  

 Estimate of cost for sidewalk and curb was provided to Hampton Borough.  Hampton has agreed to the 
total replacement of sidewalk and curb. 

 Utility meeting held.  Elizabethtown Gas has completed utility installation.  
 Preliminary plans are being prepared and will be reviewed. 
 Municipal agreement needs to be prepared detailing cost responsibilities. 
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2009 Resurfacing and Surface Treatment Various County Roads 

 Project substantially complete.  
 Claims are being processed. 

 
BRIDGES: 
 
Bridge B-26-W, Valley Station Road, Bethlehem Township: 

 Warren County is the lead on project.  
 Kupper Engineering has completed application for permitting.  Stream Encroachment Permit received.  

Wetlands Permit was received.  N.J.D.E.P. Office of Historic Preservation has signed off. 
 Wild and Scenic Stream Designation requires authorization of project from Army Corps. 
 Project bids received. 
 Furino & Sons is the apparent low bidder. 
 Preconstruction meeting was held.  Project to commence on September 21, 2009.  Contract 

modifications are needed for the review of shop drawings and construction services. 
 
Bridge D-345, County Route 523, Delaware Township: 

 Project was received and apparent low bidder is Underground Utilities Corporation.   
 Preconstruction meeting was held on July 29, 2009. 
 Construction schedule was approved and closing of bridge is scheduled for early October. 
 Shop drawings were approved for concrete box. 
 Utility meeting to be scheduled. 
 Field meeting held to review input on stone veneer and color treatment of precast box. 

 
Bridge E-140-M and E-142-M (County Route 518): 

 E-140-M deck replacement will not warrant a N.J.D.E.P. permit. 
 E-142-M full structure replacement will require a N.J.D.E.P. permit.  Cast in place structure is proposed 

for E-142-M.  Revised profile received. 
 Keller and Kirkpatrick is the design consultant. 
 Public Information meeting to be held on September 16, 2009 at the Historic Court House. 

 
Bridge L-97-W Stephensburg Road, Lebanon Township: 

 Warren County will lead the Rehabilitation Project and has received proposals for design. 
 Design firm will use Key-Tech borings to finalize footing design. 
 Keller and Kirkpatrick is the design consultant. 
 Preliminary plans are being reviewed. 

 
Bridge M-110, County Route 519, Milford Township: 

 Consultant is Remington & Vernick. 
 Utility work is complete. 
 Construction commenced June 22, 2009. 
 Box beams were set September 3, 2009. 
 Concrete deck tentatively set to be poured September 17, 2009. 

  
Bridge Q-168 Pennsylvania Ave, Raritan Township:  

 Preliminary alignment for roadway was developed and discussed with various parties. 
 Preliminary Plan is 100% complete.  
 R.O.W. documents are now complete.   
 Appraisal report for R.O.W. was accepted by Board of Freeholders and they authorized that an offer be 

made.  Offer forwarded to property owners. Property owners have requested a full set of plans.  
Property owners have requested a meeting to discuss project.  Public hearing for R.O.W was held on 
April 7, 2009. 
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 Negotiation meeting was held with the property owners.  Comments will be reviewed. 
 Final engineering documents are being prepared. 
 Revised preliminary plans are being developed. 

 
Bridge R-123 Holland Brook Rd, Readington Township: 

 Keller & Kirkpatrick is the design consultant. 
 Detour plan was approved and forwarded to Readington Township. 
 Bridge plans and specifications are being finalized. 
 Application for funding was made to N.J.D.O.T. 
 The cultural resource report was approved by D.E.P. 
 N.J.D.E.P. permits were approved on July 13, 2009. 

 
Bridge RT-16, County Route 523: 

 Application for N.J.D.E.P. is being reviewed.  An Individual Stream Encroachment Permit is required. 
 Preliminary plans are being reviewed. 
 Consultant is to review scope of project and determine environmental impacts based on a reduced 

project limit. 
 
Bridge T-36-S, Black River Rd: 

 Keller & Kirkpatrick is the design consultant. 
 Detour plan was approved. 
 N.J.D.E.P. and S.C.S permit were received. 
 Highland Agency authorized project. 
 R.O.W. parcels were appraised. 
 R.O.W. offers made.  
 Final plans were reviewed and comments were forwarded to Consultant.    

 
Bridge W-124, Alexauken Creek Road 

 Recommend that Cherry, Weber & Associates be awarded a design contract. 
 Design kick off meeting was held February 20, 2009. 
 Field survey is underway and field boring is completed and soil report is completed.  
 Utility coordination is ongoing. 
 Structure report type received. 
 Public Information meeting scheduled September 23, 2009. 

 
Multi-Purpose Trail/Bridge Project, Echo Hill Park 

 Alignment for Park Trial Bridges was selected. 
 N.J.D.E.P. permit application was approved.  
 Bituminous concrete trail is proposed. 
 On Freeholder Agenda for final design authorization. 

 
IN HOUSE PROJECTS: 
 
Bridge A-39 Mt. Salem Road, Township of Alexandria: 

 Stone work should be completed this week. 
 Guiderail to commence week of September 21, 2009. 

 
Bridge C-110: 

 PC panel and parapet plans given to Bridge Division. 
 Interim repairs were made.  
 Bridge work has been scheduled. 

 
County Culvert U-42, Main Street, Township of Union (Pattenburg): 

 Superstructure is under repair. 
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 Slabs to be set next week. 
 
Bridge Painting 2009: 

 Project is completed. 
  
Parks Departments Fuel Dispensing System: 

 Project complete. 



 

SCOPING PROJECTS 
LOCAL LEAD AND/OR N.J.T.P.A. PROJECTS 

APPROVAL BY N.J.T.P.A. BUT ADMINISTRED THROUGH N.J.D.O.T. 
LOCAL LEAD (N.J.D.O.T.) BILLING GOES TO N.J.D.O.T. 

N.J.T.P.A. SCOPING PROJECTS 
 

1. County Route 519 (Warren Glen Hill) Safety Improvement : 
 Green Acres meeting was held May 27, 2009.   
 Preliminary centerline stakeout was completed. 
 Public Information meeting will be scheduled in the near future.  
 Field meeting held with property owners.  Issues were satisfied.  
 Meeting with Township Official to discuss scope of work held on July 28, 2009. 

  
2. Bridge F-45, Whitebridge Road – Kick off meeting for final design was held November 24, 2008 

with Cherry, Weber & Associates. 
 Field work is completed. 
 D.E.P. permit application was submitted.  
 Utility meeting was held and modified plans were submitted to Utilities. 
 Franklin Township has responded and comments were forwarded to design consultant. 

 
3. County Route 579 over the Lehigh Valley Railroad 

 Project received a stop work order from the Federal Highway Administration.   
 Project was reinstated into the Federal Aid System.  Local Aid needs to authorize project. 
 Meeting was held on June 23, 2009 to discuss status of project. 
 Chronological summary has been completed and submitted to N.J.T.P.A.  An Engineer’s 

Estimate, design and construction schedule has been developed and submitted. 
 

4. Bridge E-174: 
 Property owners’ meeting was held to discuss project. 
 N.J.D.E.P. permit application approved. Wetlands and Stream Encroachment Permits approved. 
 Final plans are being developed:  bridge plans are 75% completed and roadway plans are 40% 

completed.   
 R.O.W. package forwarded to N.J.D.O.T. for authorization. 
 

5. Bridge E-166: 
 Final plans and specifications revised to 2007 Standard and forwarded to NJDOT Local Aid for 

authorization and forwarded to N.J.D.O.T. 
 R.O.W. for the project has been ascertained.   
 N.J.D.E.P. permits received.  SCS permit received. 
 N.J.D.O.T. detour approval was received. 
 Utility meeting was held May 15, 2009 to discuss utility poles.  Final utility plans are being 

developed. 
  

6. Bridge C-88: 
 Wetlands and Stream Encroachment permit received.   
 S.C.S. certificate for construction was received. 
 Plans and specifications forwarded to N.J.D.O.T. Local Aid for review, revisions are needed. 

 
7. Bridge RQ-164 Rockafellows Mill Design: 

 Final construction plans, specifications and certification forwarded to N.J.D.O.T. Local Aid for 
construction authorization. 

8. Bridge D-300, Raven Rock-Rosemont Road: 
 Scoping phase complete.  
 Design proposal was reviewed by Local Aid and modifications were made and forwarded to 

Local Aid.  Final design authorization is needed. 
 Certification of Cost Proposal forwarded to N.J.D.O.T. – Local Aid. 
 Engineers Estimate for design fee was certified. 



 

 
9. County Route 513, Exit 15-Interstate 78: 

 Jacobs Engineering Inc., (formerly Edwards & Kelcey) is the Design Consultant.  
 Wetlands Study in field was completed. 
 Existing conditions report was reviewed and submitted to N.J.T.P.A. 
 Cultural Resources Report has been revised and was forwarded to N.J.T.P.A.  
 Project Purpose and Need Report forwarded to N.J.T.P.A.  
 Reallocation of budgeted items was reviewed and forwarded to N.J.T.P.A. 
 Alternative Analysis Report forwarded to N.J.T.P.A., response from N.J.D.O.T. is needed. 
 Extension of Time for project was granted. 
 A.P.E. Report has received approval. 
 Final C.E.D. was received and forwarded to N.J.T.P.A. for distribution, waiting for response. 

 
10.  Bridges RQ-179: 
  Stanton Station Road over the South Branch Raritan River Application approved for Historic 

Preservation and Rehabilitation. 
  Revised Alternative Analysis Report was reviewed and forwarded to N.J.T.P.A. for distribution. 

 Cultural Resources report was approved by N.J.D.O.T. 
 Draft C.E.D. has been completed. 
 4(f) Report was submitted.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

INTERSECTION DEVELOPMENT PROJECTS: 
 

1. County Routes 523 and 612 and River Road, Raritan Township: 
 Marvec Construction is the Contractor. 
 The General Contractor and the County are trying to close out the project. 

 
2. County Routes 519 and 513, Everittstown.  

 Project complete.  
 

3. County Routes 517/523: 
 Legal action will be required to acquire R.O.W. 
 Utility work has commenced and poles were set.  JCP&L is finalizing relocation plans for poles 

and lines and are almost complete. 
 Owl Contracting is apparent low bidder. 
 Project is on hold.  Storm drainage needs to be completed on property to be acquired before 

roadway traffic is moved over. 
 

4. County Routes 512 and 513: 
 A design report will be submitted. 
 Status meeting held on June 17, 2009. 
 

5. County Routes 600 and 612: 
 A design report will be submitted. 
 Status meeting held on June 17, 2009. 
 Less invasive of two alternatives selected. 

 
FEDERAL AID STIMULUS PROJECTS 
 

1. County Route 512:   
             +/- 1275’ east of Guinea Hollow Road to Somerset County Line 

 Mill 2” and resurface 2” 
 C.E.D. approved. 
 Project schedule, plans, specifications and estimates are in revision. 
 Plans developed and are in review. 
 Specs are being developed in accordance with N.J.D.O.T. 2007 Specifications. 

2. County Route 517: 
 From 200’ south of County Route 512 to Morris County Line 
 Mill 2” and resurface 2” 
 C.E.D. approved. 
 Project schedule, plans, specifications and estimates are in revision. 

3. County Route 623: 
 N.J. Route 31 to Kent Court 
 Mill 2” and resurface 2” 
 C.E.D. approved. 
 Project schedule, plans, specifications and estimates are in revision. 

4. County Route 625: 
 County Route 513 to N.J. Route 173 
 Mill 2” and resurface 2”  
 C.E.D. approved. 
 Project schedule, plans, specifications and estimates are in revision. 

 
 N.J.D.O.T. Local Aid has received C.E.D. and approved it. 

 
 
 
 



 

DISCUSSION 
 
Bridge L-36 located on Buffalo Hollow Road, Township of Lebanon was completed and is open to traffic.   
 
Bridge T-102 located on Water Street, Township of Tewksbury.  Meeting was held with the Purchasing 
Department and prospective Contractors, bids received September 2, 2009.  Project awarded to H.C. 
Constructors.  Deck is to be removed week of September 14, 2009. 
 
Bridge T-88 located on Guinea Hollow Road, Township of Tewksbury is closed.  Proposals were received 
today, September 15, 2009 and it is recommended that Kalogridis Contracting LLC be awarded the contract for 
a total lump sum bid with alternate of $127,302.00. 
 
County Route 639, Stone Mill Hill section of retaining wall failed and needs to be reconstructed. 
 
 
 
 
 
 


